

Project Milestones x Payments Guide

This outlines the project’s core development checkpoints and the agreed payment collection schedule, ensuring transparency and alignment throughout the project lifecycle.

Item	Cost (\$)
<div>Downpayment • At Contract Agreement • 50%<ul style="list-style-type: none">Layout Design<ul style="list-style-type: none">Defines the overall visual structure and hierarchy of the website, ensuring intuitive navigation, responsive scaling, and aesthetic balance across all devices.Web Elements and Design System Selection<ul style="list-style-type: none">Establishes consistent UI components, typography, and color schemes using a chosen design system or library to maintain visual uniformity and scalability.Web Framework and Systems Analysis<ul style="list-style-type: none">Evaluates and selects the most suitable frameworks, libraries, and architecture to support performance, maintainability, and integration needs.DB Schema Design<ul style="list-style-type: none">Structures the database with clear relationships, data integrity rules, and optimized queries to support application logic and scalability.Dry-run App Deploy<ul style="list-style-type: none">Performs a test deployment of the app in a controlled environment to validate configurations, detect deployment issues, and ensure smooth production release.</div>	1,260.00
<div>Phase 1 • 4 Core Features Complete • 3 weeks • 30%<ul style="list-style-type: none">Store Landing Page<ul style="list-style-type: none">Serves as the main entry point of the shop, showcasing featured products, promotions, and brand highlights to engage visitors instantly.Products and Category<ul style="list-style-type: none">Organizes all products into logical categories, enabling easy browsing, filtering, and discovery based on type, brand, or other attributes.</div>	420.00

<ul style="list-style-type: none"> ● Account registry and Add to Cart feature <ul style="list-style-type: none"> ○ Allows users to create personal accounts for order tracking and preferences, while enabling seamless product selection and cart management for checkout. ● Dry-run app deploy <ul style="list-style-type: none"> ○ Executes a full test deployment in a staging environment to verify functionality, performance, and integration before the official launch. 	
<p>Phase 2 ● 4 Core Features Complete ● 3 weeks ● 30%</p> <ul style="list-style-type: none"> ● Admin Panel Development <ul style="list-style-type: none"> ○ Builds a secure backend interface for managing products, orders, users, and site content with real-time visibility and control. ● Mock Order Processing <ul style="list-style-type: none"> ○ Simulates the order lifecycle—from cart submission to confirmation—to validate payment flow, inventory logic, and notification systems. ● User Access Controls <ul style="list-style-type: none"> ○ Implements role-based permissions to ensure that users, managers, and admins can only access features relevant to their authority level. ● Domain linking <ul style="list-style-type: none"> ○ Connects the live application to its registered domain, ensuring proper DNS configuration and SSL setup for secure, public access. 	<p>420.00</p>
<p>Phase 3 ● 4 Core Features Complete ● 4 weeks ● 10%</p> <ul style="list-style-type: none"> ● Testing & QA <ul style="list-style-type: none"> ○ Conducts thorough functionality, usability, and performance tests to identify and fix bugs, ensuring the app meets quality standards. ● Pre-Launch Setup <ul style="list-style-type: none"> ○ Finalizes configurations, backups, and security measures while preparing deployment pipelines and production environments for release. ● Production Project Launch <ul style="list-style-type: none"> ○ Officially deploys the finalized application to the live server, making it publicly accessible and fully operational for end users. 	<p>420.00</p>